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DSN User / Mission Planning Set
2002  -  2011

ONGOING/PLANNED PROJECTS

Project Acronym Launch or 
Start EOPM EOEM

 DSN VLBI Clock Sync and Catalog M&E DSN -- -- --

 DSS Maintenance DSS -- -- --

 European VLBI Network EVN -- -- --

 Ground Based Radio Astronomy GBRA -- -- --

 Space Geodesy SGP -- -- --

 Voyager 2 VGR2 08/20/77 10/15/89 12/31/19 

 Voyager 1 VGR1 09/05/77 12/31/80 12/31/19 

 Goldstone Solar System Radar GSSR 04/01/85 -- --

 Galileo GLL 10/18/89 12/07/97 01/15/03 

 Ulysses ULS 10/06/90 09/11/95 12/31/04 

 ISTP - Geotail GEOT 07/24/92 07/24/95 09/30/05 

 ISTP - Wind WIND 11/01/94 11/01/97 09/30/05 

 Space VLBI SVLB 02/01/95 09/30/01 - - -

 ISTP - SOHO SOHO 12/02/95 05/02/98 12/30/05 

 Near Earth Asteroid Rendezvous NEAR 02/17/96 02/14/01 TBD

 ISTP - Polar POLR 02/22/96 08/23/97 09/30/05 

 Gravity Probe B GRVB 06/01/96 10/31/03 TBD

 Mars Global Surveyor MGS 11/07/96 02/01/01 04/28/02 

 Highly Advanced Laboratory for Communications and Astronomy VSOP 02/12/97 09/30/01 - - -

 Advance Composition Explorer ACE 08/25/97 02/01/01 02/01/03 

 Cassini CAS 10/15/97 06/30/08 06/30/10 

 NOZOMI (Planet-B) NOZO 07/03/98 TBD TBD

 Deep Space 1 DS1 10/24/98 09/19/99 10/31/01 

 Stardust SDU 02/07/99 01/14/06 - - -

 Chandra X-ray Observatory CHDR 07/23/99 07/23/04 07/23/09 

 Imager for Magnetopause-to-Aurora Global Exploration IMAG 03/25/00 03/30/02 - - -

 ISTP - Cluster II  (First Launch) CLU2 07/12/00 10/12/02 TBD

 ISTP - Cluster II  (Second Launch) CLU2 08/09/00 11/09/02 TBD

 2001 Mars Odyssey M01O 04/07/01 08/01/04 09/19/07 

 Genesis GNS 06/27/01 08/12/04 - - -

 Microwave Anisotropy Probe MAP 06/30/01 07/21/03 09/30/06 

 International Gamma Ray Astrophysics Lab INTG 04/22/02 06/23/04 06/23/07 

 Comet Nucleus Tour (CONTOUR) CNTR 07/01/02 08/31/08 TBD

 Space Infrared Telescope Facility SRTF 07/15/02 09/14/07 - - -

 RadioAstron* RADA 10/01/02 10/01/07 TBD

 MUSES - C MUSC 12/01/02 07/01/07 - - -

 Rosetta ROSE 01/13/03 10/23/12 - - -
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DSN User / Mission Planning Set
2002  -  2011

ADVANCED PLANNING PROJECTS
Project Acronym Launch or 

Start EOPM EOEM

 Mars Exploration Rover - A MERA 05/30/03 04/06/04 - - -

 Mars Express Orbiter MEO 06/01/03 12/01/05 07/31/08 

 Mars Exploration Rover - B MERB 06/27/03 05/10/04 - - -

 Lunar - A LUNA 08/09/03 03/03/04 - - -

 Deep Impact DEEP 01/02/04 08/02/05 ---

 Messenger MSGR 03/23/04 09/30/10 ---

Stereo Leading SLED 11/26/04 02/04/07 02/04/10 

Stereo Lagging SLAG 11/26/04 03/15/07 03/15/10 

 Mars Reconnaissance Orbiter MRO 08/17/05 02/27/16 

 Europa Orbiter EURO 01/03/06 TBD TBD

StarLight SL 07/01/06 06/30/07 - - -

 Highly Advanced Laboratory for Communications and Astronomy* VSP2 01/01/07 01/01/12 ---

 Solar Probe SOLP 02/01/07 03/31/15 ---

 Mars 07 Lander M07L 09/22/07 09/26/09 ---

 ARISE* ARSE 01/01/08 01/01/13 ---

  * Planning dates

TMODMISS.XLS Updated 2/6/2001



TMOD Resource Implementation Planning Matrix

Station Subnet First Delivery 
Date S-Band Down S-Band Up X-Band Down X-Band Up Ka-Band 

Down Ka-Band Up Ku-Band Up 
and Down Close

DSS-14 70M XXXX XXXX XXXX XXXX XXXX 10/1/2007 N/A N/A N/A

DSS-15 34HEF XXXX XXXX N/A XXXX XXXX 10/1/2004 N/A N/A N/A

DSS-16 26M XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

DSS-23 11M XXXX N/A N/A XXXX XXXX N/A N/A XXXX 12/31/2000

DSS-24 34B1 XXXX XXXX XXXX XXXX 5/15/2004 5/15/2004 N/A N/A N/A

DSS-25 34B2 XXXX N/A N/A XXXX XXXX XXXX 5/1/2001 N/A N/A

DSS-26 34B2 8/1/2002 N/A N/A 8/1/2002 8/1/2002 8/1/2002 N/A N/A N/A

DSS-27 34HSB XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

DSS-28 34B2 TBD N/A N/A TBD TBD N/A N/A N/A N/A

DSS-33 11M XXXX N/A N/A XXXX XXXX N/A N/A XXXX 12/31/2000

DSS-34 34B1 XXXX XXXX XXXX XXXX XXXX 12/15/2003 N/A N/A N/A

DSS-43 70M XXXX XXXX XXXX XXXX XXXX 10/1/2008 N/A N/A N/A

DSS-45 34HEF XXXX XXXX N/A XXXX XXXX 10/1/2005 N/A N/A N/A

DSS-46 26M XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

DSS-53 11M XXXX N/A N/A XXXX XXXX N/A N/A XXXX 12/31/2000

DSS-54 34B1 XXXX XXXX XXXX XXXX XXXX 1/15/2003 N/A N/A N/A

DSS-63 70M XXXX XXXX XXXX XXXX 10/11/2001 10/1/2009 N/A N/A N/A

DSS-65 34HEF XXXX XXXX N/A XXXX XXXX 10/1/2006 N/A N/A N/A

DSS-66 26M XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

    XXXX = Capability Currently Exists
    N/A = Capability Not Planned 1/26/2001

Prepared by RAP
1/30/2001  5:51 PM
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CAS Conjunction
Conjunction Test

CAS Gravitnl Wave
Gravity Wave Experiment Gravity Wave Experiment

CAS TCM
TCM18

CHDR
Prime Mission

CLU2
EOPM

CNTR Launch Phase
Launch Phase

DSS Implementation
DSS-14 Bearing Rehab DSS-43 Bearing Rehab

GLLO Encounters
Io Encounter 33 Amalthea (A-34)

GSSR Ast 1992FE
GSSR Asteroid 1992FE

GSSR Ast 1997XF11
GSSR Asteroid 1997XF11

GSSR Ast 1999GU3
GSSR Asteroid 1999 GU3

GSSR Ast Nereus
GSSR Asteroid 4660 Nereus

IMAG
Prime Mission

IMAG EOPM
EOPM

INTG
Launch

M01O Aerobraking
Aerobraking

M01O Mapping
GRS

MAP.
On-Orbit L2

MGS Mapping
Mars Mapping

MUSC
Launch TCM

NOZO TCM
TCM 1 TCM 2 TCM 3

SDU TCM
TCM7 DSM-2

SRTF Launch
Launch Phase

SVLB RADA
RadioAstron Launch

TDRJ
Launch Phase

VGR1 ASCAL
ASCAL ASCAL

VGR1 DTR Array
DTR P/B 14/15 DTR P/B 14/15

VGR1 MAGROL
MAGROL MAGROL-Overlay MAGROL MAGROL MAGROL-Overlay MAGROL

VGR2 ASCAL
ASCAL ASCAL

VGR2 DTR P/B
DTR P/B 43 DTR P/B 43

VGR2 MAGROL
MAGROL MAGROL-Overlay MAGROL MAGROL MAGROL-Overlay

MAGROL

Wed Feb 07 11:03:57 2001

Events Schedule for year(s) 2002 to 2002

User: KKKIM/Server: JPL-RAP



USER LOADING PROFILE - 2002

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
ACE ACE DSS-24,54 3.5 3.5 0.75 0.25 7 7
ACE ACE DSS-24,27 3.5 3.5 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 5 7 7 7 7 7 7 7 5 7 7 7 7 7
ACE ACE DSS-27 3.5 3.5 0.70 0.20 4
ACE ACE DSS-16 3.5 3.5 0.70 0.20 7 6 7 7 5 7 7 7 7
ACE ACE DSS-16 10.0 10.0 0.70 0.20 2 2
ACE ACE DSS-16 8.0 8.0 0.70 0.20 1
ACE ACE DSS-16,66,24 3.5 3.5 0.70 0.20 7 7 3
ACE ACE DSS-16,24 3.5 3.5 0.70 0.20 7 7 7 7
ACE ACE DSS-16,66 3.5 3.5 0.70 0.20
CAS CAS DSS-45,25 9.0 8.5 1.00 0.25 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
CAS CAS Conjunction DSS-45,65,25 8.0 7.5 0.75 0.25 12 21 21 21 15
CAS CAS Gravitnl Wave DSS-45,65,25 8.0 7.5 0.75 0.25 15 9 21
CAS CAS TCM DSS-45,25 9.0 8.5 1.00 0.25 2 4 3 4 3 2
CAS CAS TCM Day DSS-65,25,34 9.0 8.5 1.00 0.25 3
CHDR CHDR 34B1 1.0 1.0 1.00 0.25 11 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21
CHDR CHDR 26M 2.0 2.0 0.70 0.20 10
CLUC CLU2 DSS-16,46 2.0 2.0 0.70 0.20 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
CLUC CLU2 II DSS-16/24/27/15 1.0 0.5 1.25 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1
CNTR CNTR 70M 8.0 6.0 0.75 0.25 1
CNTR CNTR Launch Phase 34H 8.0 6.0 0.75 0.25 15 5 4 5 4 5 11 7 7 5 3 4 3 4 3 4
NONE DSN Antenna Cal 70M 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE DSN CAT M&E 15\45,15\65 24.0 24.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE DSN Clock Sync DSS-15\65 4.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE DSS Bear Regrout DSS-63 72.0 72.0 1 1
DSN2 DSS Bearing Mntc DSS-14 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Bearing Mntc DSS-43 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSM7 DSS Bearing Mntc DSS-63 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-54 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-54 4.0 4.0 1
DSN5 DSS Maintenance DSS-25 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-25 6.0 6.0 1
DSN5 DSS Maintenance DSS-25 4.0 4.0 1 1 1 1
DSN5 DSS Maintenance DSS-27 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-27 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN4 DSS Maintenance DSS-15 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN3 DSS Maintenance DSS-45 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN3 DSS Maintenance DSS-24 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN3 DSS Maintenance DSS-24 4.0 4.0 1
DSN2 DSS Maintenance DSS-65 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-26 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-46 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-66 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-46 4.0 4.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-66 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Maintenance DSS-43 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Maintenance DSS-16 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Maintenance DSS-16 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN0 DSS Maintenance DSS-34 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSM7 DSS Maintenance DSS-63 10.5 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSM7 DSS Maintenance DSS-63 6.0 4.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSG7 DSS Maintenance DSS-14 8.0 8.0 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
DSG7 DSS Maintenance DSS-14 6.0 6.0 2
ADSN DSS Maintenance DSS-14 8.0 8.0 2 2
NONE EVN DSS-14\63 16.0 12.0 1.50 0.50 2 2 2
NONE EVN Calib DSS-14\63 3.0 3.0 1.50 0.50 1 1 1
NONE GBRA Host Country DSS-63 24.0 8.0 1 1 1 1
NONE GBRA Host Country DSS-43 24.0 8.0 0.75 0.25 1 1 1 1
NONE GBRA Host Country DSS-45 12.0 12.0 0.75 0.25 1 1 1 1 1 1 1 1 1 1 1 1
NONE GBRA Host Country DSS-45 24.0 8.0 0.75 0.25 1
NONE GBRA M-Wave Spect 70M 9.0 4.0 0.50 0.50 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
NONE GBRA Planet R/Ast DSS-14 9.0 4.0 0.75 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE GBRA RA500 WCB DSS-14\63 24.0 24.0 1.50 0.50 1 1 1 1

2/6/2001 3:36 PM



USER LOADING PROFILE - 2002

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
NONE GBRA Rado Str WCB DSS-14\63 14.0 8.0 1.50 0.50 1 1 1 1 1 1 1
NONE GBRA VLBA WCB DSS-14\63 8.0 8.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1
ASUN GEOT 26M 1.1 1.1 0.70 0.20 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21
ASUN GEOT DSS-16,46,34H 1.1 1.1 0.70 0.20 21 21 21 21
JUP6 GLLO 70M 8.0 4.0 1.00 0.25 11 2 11 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 4 4 4 14 14 14 14 14 14 14 14 14 14 14 14 14 11 2 14 14 14 14 14 14 14
JUP6 GLLO Encounters 70M 8.0 4.0 1.00 0.25 15 3 10
GNS GNS 34B1 4.0 4.0 1.00 0.25 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
GNS GNS 34B1 8.0 4.0 1.00 0.25 1 5 1 5 1 5 1 5 1 5 1
GNS GNS 34B1 7.0 4.0 1.00 0.25 5
GNS GNS Maneuver 34B1 8.0 4.0 1.00 0.25 6 6 6 6 6
GNS GNS Maneuver 34B1 7.0 4.0 1.00 0.25 6
8703 GRVB DSS-14 12.0 12.0 1.50 0.50 1 1 1 1
8703 GRVB DSS-63 8.0 8.0 1.50 0.50 1 1 1 1
8703 GRVB DSS-43 6.5 4.0 1.50 0.50 1 1 1 1
92FE GSSR Ast 1992FE DSS-14 6.0 5.0 1.50 0.50 3 1
97XF GSSR Ast 1997XF11 DSS-14 6.0 5.0 1.50 0.50 3 6 5
GU3 GSSR Ast 1999GU3 DSS-14 10.0 5.0 1.50 0.50 2 3
4660 GSSR Ast Nereus DSS-14 5.9 5.0 1.50 0.50 4 6 1
NONE GSSR GODR DSS-14/15 8.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1
MERC GSSR Mercury DSS-14 4.0 4.0 1.50 0.50 1 1 1 3 1 1 1 3 2 1 1
NONE IMAG DSS-24,54 0.8 0.8 1.00 0.25 13 13 13 13 13 13 13 13 13 13 13 7
NONE IMAG DSS-24,54 1.5 1.5 1.00 0.25 1 1 1 1 1 1 1 1 1 1 1 1
IMAG IMAG DSS-24,54 0.8 0.8 1.00 0.25 13 13 13 13 13 13 13 13 13 13
IMAG IMAG DSS-24,54 1.5 1.5 1.00 0.25 1 1 1 1 1 1 1 1 1 1
NONE INTG DSS-16 5.3 0.5 0.70 0.20 7 7
INTG INTG DSS-24 5.3 0.5 0.40 0.20 1 1 1
INTG INTG DSS-16 5.3 0.5 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 6 7 7 7 6 7 7 7 4 7 7 7
M01O M01O Aerobraking 70M 7.0 4.0 1.00 0.25 14 14 14 21
M01O M01O Aerobraking 34H 10.0 4.0 1.00 0.25 7 7 7
M01O M01O Mapping DSS-43,63 7.0 4.0 1.00 0.25 14
M01O M01O Mapping 70M 7.0 4.0 1.00 0.25 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 2
M01O M01O Mapping 34H 7.0 4.0 1.00 0.25 12
MAP MAP. 70M 0.7 0.6 1.00 0.25 6 7 7 7 7 7 7 7 7 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7
MAP MAP. Mnvr. 70M 8.0 4.0 1.00 0.25 3 3 3 3
MAR6 MGS Map/Beta Sup 34H 12.0 4.0 1.00 0.25 10 9 9 10 9 9 10 9 9 10 9 9 10 5 5 6 5 5 10 9 9 10 9 9 10 9
MAR6 MGS Map/Beta Sup 34H 10.0 4.0 1.00 0.25 9 10 9 9 10 9 9 10 9 9 10 9 9 10 9
MAR6 MGS Map/Beta Sup DSS-15,34,65 10.0 4.0 1.00 0.25 9 10
MAR6 MGS Map/Beta Sup DSS-34,54 12.0 4.0 1.00 0.25 4 4 4 4 4
MAR6 MGS Mapping 34H 10.0 4.0 1.00 0.25 10 9 9 10 9 9 10 9 9
MSCB MUSC DSS-25,34,54 4.0 4.0 1.00 0.25 6
MSCB MUSC DSS-25,34,54 3.0 3.0 1.00 0.25 7 5
NOZO NOZO DSS-43,34 8.0 1.0 0.75 0.25 1 1 1 1 1 1 1 1 1 1 1 2 2 2
NOZO NOZO DSS-24,54 8.0 2.0 0.75 0.25 1 1 1 1 1 3 3 3 2 1 1 1 1 1 1 1 1 3 2 3 3 1 1 1 1 1 1 1 1 1 1 1 1 3 2 3 3
NOZO NOZO DSS-34 8.0 1.0 0.75 0.25
NOZO NOZO DSS-24,54 8.0 2.0 0.75 0.25 7 7 7
NOZO NOZO TCM DSS-24,54 7.0 2.0 0.75 0.25 4 4 4
NONE POLR PB 26M 1.0 0.8 0.70 0.20 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28
NONE POLR PB DSS-16,46 1.0 0.8 0.70 0.20 28 28 28 28
NONE POLR RT 26M 2.0 2.0 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
NONE POLR RT DSS-16,46 2.0 2.0 0.70 0.20 7 7 7 7
STAR SDU 34H 6.0 4.0 1.00 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
STAR SDU DSS-15 6.0 4.0 1.00 0.25 1 1
STAR SDU TCM 34H 4.0 4.0 1.00 0.25 2 2 6 14 12 14 6 2 2
STAR SDU TCM 34H 8.0 4.0 1.00 0.25 2
NONE SGP Crust Dyn M4 DSS-15 24.0 24.0 1.50 0.50 1 1
NONE SGP Crust Dyn M4 DSS-45 24.0 24.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE SGP Crust Dyn M4 DSS-65 24.0 24.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1
SUN SOHO DSS-24 4.0 3.0 1.00 0.25 7 7 7 2 7 2 7 7
SUN SOHO DSS-27 4.0 3.0 0.70 0.20 7 7 7 4 7 7 7 2 7 7 7 2 7 7 7 7 7 7 7 2 7 7 7 2 7 7 7 2 7 7 7 2 7 7 7 2 7 7 7
SUN SOHO 26M 1.6 1.6 0.70 0.20 21 21 21 6 21 21 21 6 21 21 21 6 21 21 21 6 21 21 21 6 21 21 21 6 21 21 21 6 21 21 21 6 21 21 21
SUN SOHO 26M 4.0 3.0 0.70 0.25 7 7 7 2 7 7 7 2 7 7 7 2 7 7 7 2 7 7 7 2 7 7 7 2 7 7 7 2 7 7 7
SUN SOHO DSS-16,27,24,46 1.6 1.6 0.70 0.20 21 21 21 21
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USER LOADING PROFILE - 2002

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
SUN SOHO DSS-16,27,24,46 4.0 3.0 0.70 0.25 7 7 7 7
SUN SOHO HSO DSS-34,54 8.0 6.0 0.70 0.20 2 2 2 2 2 2 2 2
SUN SOHO HSO DSS-27 8.0 6.0 0.70 0.20 7 7 7 7 7 7 7 6 6 6 6 6 6
SUN SOHO HSO DSS-27 6.0 6.0 0.70 0.20 1 1 1 1 1 1
SUN SOHO HSO DSS-46,66 8.0 6.0 0.70 0.20 12 12 14 14 12 12 12 14 14 14 12 12 12
SUN SOHO TSO DSS-24 8.0 4.0 0.70 0.20 2 2 2 2 2 2
SUN SOHO TSO DSS-27 4.0 4.0 0.70 0.20 2
SUN SOHO TSO 26M 8.0 4.0 0.70 0.20 13 13 13 13 13 13 13
SUN SOHO TSO 26M 8.0 4.0 0.70 0.20 15
SRTF SRTF 34H,25,34,54 1.0 1.0 0.75 0.25 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14
SRTF SRTF Launch 34H,25,34,54 8.0 4.0 0.75 0.25 21 21 21 21 21 21 21 21
SVLB SVLB 70M 8.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
SVLB SVLB DSS-14,63 8.0 4.0 1.50 0.50
NONE TDRJ 26M 8.0 6.0 0.70 0.20 4
NONE TDRJ 26M 4.0 4.0 0.70 0.20 12
NONE TDRJ 26M 1.5 1.5 0.70 0.20 4 28 24
ULYS ULYS DSS-14,15 4.0 4.0 1.00 0.25 6 6 6 6 6 6 6 6
ULYS ULYS DSS-14,15 5.0 4.0 1.00 0.25 6
ULYS ULYS DSS-24,54 8.0 6.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7
ULYS ULYS DSS-54 10.0 8.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7
ULYS ULYS DSS-34 5.0 4.0 1.00 0.25 4 3 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
ULYS ULYS DSS-24,54 10.0 8.0 1.00 0.25 7 6 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
ULYS ULYS DSS-34 4.0 4.0 1.00 0.25 4 4
ULYS ULYS DSS-54 8.0 6.0 1.00 0.25 4 4 3 4 4 4 4 4 4
ULYS ULYS Datation TST DSS-24 12.0 10.0 2.00 0.25 1 1
VGR1 VGR1 DSS-63 4.0 4.0 0.50 0.25 7 7
VGR1 VGR1 DSS-15,24,54,65 8.0 8.0 0.50 0.25 14 14 14 14 14 14 14 14 14
VGR1 VGR1 DSS-65 8.0 8.0 0.50 0.25 4 7 4 4 7 4 4 4 4
VGR1 VGR1 DSS-15,65 8.0 8.0 0.50 0.25 7 7 7 7 7 7 7
VGR1 VGR1 DSS-65 4.0 4.0 0.50 0.25 7 7 7 7 7 7 4
VGR1 VGR1 34H 4.0 4.0 0.50 0.25 7
VGR1 VGR1 DSS-54,65 8.0 8.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7
VGR1 VGR1 DSS-24,54 6.0 6.0 0.50 0.25 7
VGR1 VGR1 DSS-54 4.0 4.0 0.50 0.25 3 3 3 3 3 3 3 3
VGR1 VGR1 DSS-24,54 4.0 4.0 0.50 0.25 7 7 7 7 7 7
VGR1 VGR1 DSS-25 8.0 8.0 0.50 0.25 7 7 7 7 4 7 7 7 7 7 7 7 7 7 7
VGR1 VGR1 DSS-26 8.0 8.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
VGR1 VGR1 DSS-25,34,54 8.0 8.0 0.50 0.25 7
VGR1 VGR1 DSS-25 6.0 6.0 0.50 0.25 7 7 7 3
VGR1 VGR1 DSS-15,65 8.0 8.0 0.50 0.25 14 14
VGR1 VGR1 DSS-65 8.0 8.0 0.50 0.25
VGR1 VGR1 ASCAL DSS-63 2.0 2.0 0.75 0.25 1 1
VGR1 VGR1 DTR Array DSS-14/15 7.4 7.4 1.25 0.25 1 1
VGR1 VGR1 MAGROL DSS-14 7.0 7.0 0.75 0.25 1 1 1 1 1 1
VGR1 VGR1 Routine U/L 70M 2.5 2.5 0.75 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
VGR1 VGR1 Routine U/L DSS-14,63 2.5 2.5 0.75 0.25
VGR2 VGR2 DSS-43 10.0 10.0 0.75 0.25 7 7
VGR2 VGR2 DSS-43,34 8.0 4.0 0.50 0.25 7 7 7 7 7
VGR2 VGR2 DSS-43 8.0 8.0 0.75 0.25 7 7
VGR2 VGR2 DSS-45,34 6.0 4.0 0.75 0.25 7 7 7
VGR2 VGR2 DSS-45,34 16.0 16.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7
VGR2 VGR2 DSS-45 16.0 8.0 0.75 0.25 7 7 7
VGR2 VGR2 DSS-45 8.0 8.0 0.75 0.25 7 7 7 7 7 7 7
VGR2 VGR2 DSS-45,34 8.0 4.0 0.75 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7
VGR2 VGR2 DSS-43 8.0 4.0 0.50 0.25 7
VGR2 VGR2 DSS-45 8.0 4.0 0.50 0.25 7
VGR2 VGR2 ASCAL DSS-43 2.0 2.0 0.75 0.25 1 1
VGR2 VGR2 DTR P/B DSS-43 7.4 7.4 0.75 0.25 1 1
VGR2 VGR2 MAGROL DSS-43 7.0 7.0 0.75 0.25 1 1 1 1 1 1
VGR2 VGR2 Routine U/L DSS-43,34 10.0 10.0 0.75 0.25 7 7 7 7
VGR2 VGR2 Routine U/L DSS-43 2.5 2.5 0.75 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
WIND WIND 34B1 2.5 2.0 0.75 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2/6/2001 3:36 PM



Projected Lost Time Summary - 2002
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USER LOADING PROFILE - 2003

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
ACE ACE DSS-27 3.5 3.5 0.70 0.20 7 7 7 7 5
CAS CAS DSS-45,25 9.0 8.5 1.00 0.25 2 2 2 2 2 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2
CAS CAS DSS-45,25 9.0 8.5 0.50 0.25 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
CAS CAS Conjunction DSS-45,65,25 8.0 7.5 1.00 0.25 21 21 21 21 6
CAS CAS Gravitnl Wave DSS-45,65,25 8.0 7.5 0.75 0.25 21 21 21 21 6
CAS CAS Gravitnl Wave DSS-45,65,25 8.0 7.5 0.50 0.25 21 21
CAS CAS TCM DSS-45,25 9.0 4.0 1.00 0.25 2 3 4 3 4 2
CAS CAS TCM Day DSS-45,65,25 8.0 4.0 1.00 0.25 3
CHDR CHDR 34B1 1.0 1.0 1.00 0.25 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21
CHDR CHDR 34B1 1.0 1.0 0.50 0.25 21 21 21 21 21 21 21 21 21 21 21 21 21 21
CHDR CHDR 26M 2.0 2.0 0.70 0.20 21 21 21
CLUC CLU2 DSS-24,34,16,46 2.0 2.0 0.70 0.20 12 12 12 12 12
CLUC CLU2 DSS-24,34,16,27 2.0 2.0 0.70 0.20 12 12 12 12
CLUC CLU2 DSS-27,46 2.0 2.0 0.70 0.20 12 12 12 12 12 12 12 12 12 12 12 12 12
CLUC CLU2 DSS-16,46 2.0 2.0 0.70 0.20 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
CLUC CLU2 II DSS-16/24/27/15 1.0 0.5 1.25 0.25 1 1 1 1 1 1 1 1 1 1 1
CLUC CLU2 II DSS-16/24/27/14 1.0 0.5 1.25 0.25 1 1
CNTR CNTR 70M 8.0 6.0 1.00 0.25 1
CNTR CNTR DSS-63 8.0 6.0 0.50 0.25 1
CNTR CNTR 70M 8.0 6.0 0.50 0.25 1
CNTR CNTR EGA 34H 8.0 6.0 1.00 0.25 3 4 3 5 7 7 7 3
CNTR CNTR EGA 34H 8.0 6.0 0.50 0.25 4
CNTR CNTR Encke 34H 8.0 6.0 0.50 0.25 7 11 20 7 7 3
CNTR CNTR Encke DSS-15,65 8.0 6.0 0.50 0.25 4 3 4 3 7 7
CNTR CNTR Encke DSS-65 6.0 6.0 0.50 0.25 1
CNTR CNTR Encke DSS-15,65 7.5 6.0 0.50 0.25 3
NONE DSN Antenna Cal 70M 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE DSN CAT M&E 15\45,15\65 24.0 24.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1
NONE DSN Clock Sync DSS-15\65 4.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE DSN Clock Sync DSS-65 4.0 4.0 1.50 0.50 1 1 1 1 1
NONE DSS Bear Regrout DSS-63 72.0 72.0 1 1
DSN2 DSS Bearing Mntc DSS-14 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Bearing Mntc DSS-43 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSM7 DSS Bearing Mntc DSS-63 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-54 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-25 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-27 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-27 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN4 DSS Maintenance DSS-15 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN4 DSS Maintenance DSS-15 4.0 4.0 1 1 1 1 1 1 1 1
DSN4 DSS Maintenance DSS-15 6.0 6.0 1 1 1 1 1
DSN3 DSS Maintenance DSS-45 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN3 DSS Maintenance DSS-45 4.0 4.0 1 1 1 1 1 1 1 1 1 1 1 1
DSN3 DSS Maintenance DSS-24 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-65 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-65 4.0 4.0 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-26 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-46 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-66 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-66 6.0 6.0 1 1 1 1 1
DSN2 DSS Maintenance DSS-66 4.0 4.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-46 4.0 4.0 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Maintenance DSS-43 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Maintenance DSS-16 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Maintenance DSS-16 6.0 6.0 1 1 1 1 1
DSN1 DSS Maintenance DSS-16 4.0 4.0 1 1 1 1
DSN0 DSS Maintenance DSS-34 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN DSS Maintenance DSS-55 6.0 6.0 1 1 1 1 1 1 1 1
DSM7 DSS Maintenance DSS-63 10.5 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSM7 DSS Maintenance DSS-63 6.0 4.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSG7 DSS Maintenance DSS-14 8.0 8.0 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
DSG7 DSS Maintenance DSS-14 6.0 6.0 1
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USER LOADING PROFILE - 2003

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
NONE EVN DSS-14\63 16.0 12.0 1.50 0.50 2 2 2
NONE EVN Calib DSS-63 3.0 3.0 1.50 0.50 1 1 1
NONE GBRA Host Country DSS-63 24.0 8.0 1 1 1 1
NONE GBRA Host Country DSS-43 24.0 8.0 0.75 0.25 1 1 1 1
NONE GBRA Host Country DSS-45 12.0 12.0 0.75 0.25 1 1 1 1 1 1 1 1 1 1
NONE GBRA M-Wave Spect 70M 9.0 4.0 0.50 0.50 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
NONE GBRA M-Wave Spect DSS-14,63 4.0 4.0 0.50 0.50 2
NONE GBRA M-Wave Spect DSS-43,63 9.0 4.0 0.50 0.50 2
NONE GBRA Planet R/Ast DSS-14 9.0 4.0 0.75 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE GBRA Planet R/Ast DSS-14 4.0 4.0 0.75 0.50 1
NONE GBRA RA500 WCB DSS-14\63 24.0 24.0 1.50 0.50 1 1 1 1
NONE GBRA Rado Str WCB DSS-14\63 14.0 8.0 1.50 0.50 1 1 1 1 1 1 1 1
NONE GBRA VLBA WCB DSS-14\63 8.0 8.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1
ASUN GEOT 26M 1.1 1.1 0.70 0.20 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21
ASUN GEOT DSS-16,66 1.1 1.1 0.70 0.20 21 21 21 21
JUP6 GLLO 70M 8.0 4.0 1.00 0.25 14 14 6
GNS GNS 34B1 4.0 4.0 1.00 0.25 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
GNS GNS 34B1 8.0 4.0 1.00 0.25 1 5 1 5 1 5 1 5    
GNS GNS 34B1 4.0 4.0 0.50 0.25 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
GNS GNS 34B1 8.0 4.0 0.50 0.25  1 5 1 5
GNS GNS Maneuver 34B1 8.0 4.0 1.00 0.25 6 6 6 6
GNS GNS Maneuver 34B1 8.0 4.0 0.50 0.25 6 6
8703 GRVB DSS-14 12.0 12.0 1.50 0.50 1 1 1 1
8703 GRVB DSS-63 8.0 8.0 1.50 0.50 1 1 1 1
8703 GRVB DSS-43 6.5 6.5 1.50 0.50 1 1 1 1
90OS GSSR Ast 1990OS DSS-14 8.0 8.0 1.50 0.50 1 4
94PM GSSR Ast 1994PM DSS-14 5.0 5.0 1.50 0.50 3
94PM GSSR Ast 1994PM DSS-14 1.8 1.8 1.50 0.50 2
96GT GSSR Ast 1996GT DSS-14 5.0 5.0 1.50 0.50 3 1
FH12 GSSR Ast 1998FH12 DSS-14 9.0 5.0 1.50 0.50 3
CU3 GSSR Ast 1999CU3 DSS-14 12.0 8.0 1.50 0.50 3 3
NONE GSSR GODR DSS-14/15 8.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
MERC GSSR Mercury DSS-14 5.5 5.5 1.50 0.50 2 3 2 2 3 2 2 3 2 2
INTG INTG DSS-16 7.0 0.5 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
MOON LUNA DSS-16,66 4.0 3.0 0.70 0.20 2 3 3 3 3 3 4 5 2 2 2 2 3 2 2 2 2 3 2 2 2
M01O M01O Mapping 70M 7.0 4.0 0.50 0.25 14 14 14 14 14 14 14 14 14 14 14 14 14 14
M01O M01O Mapping DSS-25,34,54 7.0 7.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 9 3 6
M01O M01O Mapping DSS-25,45,65 7.0 7.0 1.00 0.25 7 7 14 14 14 7 7 7 7 7 7 7 7 7 7 7
M01O M01O Mapping DSS-25,43,65 7.0 7.0 1.00 0.25 5 11 8
M01O M01O Mapping DSS-25,43,63 7.0 7.0 1.00 0.25 7
M01O M01O Mapping DSS-25,34,54 7.0 7.0 0.50 0.25 7
M01O M01O Mapping DSS-25,45,65 7.0 7.0 0.50 0.25 7
M01O M01O Mapping DSS-25,43,63 7.0 7.0 0.50 0.25 14 14
MAP MAP. 70M 0.7 0.6 1.00 0.25 6 7 7 7 7 7 7 7 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7 7
MAP MAP. Mnvr. 70M 8.0 4.0 1.00 0.25 3 3 3 3
MEO MEO Capture DSS-63,65 7.3 6.0 0.50 0.25 2 7 7 7 7 7 7
MEO MEO Capture DSS-15 7.0 6.0 0.50 0.25 3
NONE MEO Launch DSS-24,54 12.0 8.0 1.00 0.25 5
NONE MEO Launch DSS-24,54 12.0 8.0 1.00 0.25 1
MEO MEO Launch DSS-26,54 12.0 8.0 1.00 0.25 2 2
MERA MERA Approach 34H 8.0 4.0 0.50 0.25 21 21 21 21 12
MERA MERA busyCruise 34H 8.0 4.0 1.00 0.25 15 14 14 7 12 7
MERA MERA busyCruise DSS-15,43,65 8.0 4.0 0.50 0.25 2
MERA MERA Checkout 34H 7.9 4.0 1.00 0.25 21 18 7
MERA MERA Checkout DSS-15,43,65 7.9 4.0 1.00 0.25
MERA MERA Checkout 34H 7.9 4.0 0.50 0.25 14
MERA MERA Checkout DSS-15,43,65 7.9 4.0 0.50 0.25 5 7
MERA MERA EDL Test 70M 8.0 4.0 1.00 0.25 5
MERA MERA EDL Test 34H 8.0 4.0 1.00 0.25 14
MERA MERA Launch 34H 7.9 4.0 1.00 0.25 15 18
M01O MERA Launch 34H 7.9 4.0 1.00 0.25 6 6
M01O MERA Launch 34H 7.9 4.0 3.00 0.25 3
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VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
MERA MERA minCruise DSS-15,43,65 8.0 4.0 0.50 0.25 3 3 3 3 3
MERA MERA minCruise 34H 8.0 4.0 1.00 0.25 3
MERA MERA minCruise 34H 8.0 4.0 0.50 0.25 3 5 7
MERA MERA TCM 70M 8.0 4.0 1.00 0.25 3 3
MERA MERA TCM 70M 8.0 4.0 0.50 0.25 3 9
MERA MERA TCM 34H 8.0 4.0 0.50 0.25 5 18
MERA MERA VLBI 15\45,15\65 1.0 1.0 1.00 0.25 1 1 1 1 5 1 1 1 1 5 1
MERA MERA VLBI 15\65 1.0 1.0 0.50 0.25 1 1 1 1 1 1 1
MERA MERA VLBI 15\45,15\65 1.0 1.0 0.50 0.25 1 1 1 1 5 2 2 2 2 2
MERB MERB Approach 34H 8.0 4.0 0.50 0.25 6
MERB MERB busyCruise 34H 8.0 4.0 1.00 0.25 7 7 14
MERB MERB busyCruise 34H 8.0 4.0 0.50 0.25 7 14 8
MERB MERB Checkout 70M 8.0 4.0 0.50 0.25 7
MERB MERB Checkout 34H 8.0 4.0 1.00 0.25 21 14
MERB MERB Checkout 34H 8.0 4.0 0.50 0.25 10 10 7
MERB MERB EDL Test 70M 8.0 4.0 0.50 0.25 5
MERB MERB EDL Test 34H 8.0 4.0 1.00 0.25 14
MERB MERB EDL Test DSS-15,65 8.0 4.0 0.50 0.25 7 14
MERB MERB Launch 34H 7.9 4.0 1.00 0.25 6 21
MERB MERB Launch 34H 7.9 4.0 3.00 0.25 3
MERB MERB minCruise 34H 8.0 4.0 0.50 0.25 5 5 7
MERB MERB minCruise DSS-15,43,65 8.0 4.0 0.50 0.25 3 3 3 3 3
MERB MERB TCM 70M 8.0 4.0 1.00 0.25 3 3
MERB MERB TCM 70M 8.0 4.0 0.50 0.25 3
MERB MERB TCM 34H 8.0 4.0 1.00 0.25 18 16
MERB MERB TCM 34H 8.0 4.0 0.50 0.25 11
MERB MERB VLBI 70M,34H 1.0 1.0 0.50 0.25 1 4 1 1 1 2
MERB MERB VLBI 15\45,15\65 1.0 1.0 1.00 0.25 1 1 1 1 1 5 1 1
MERB MERB VLBI DSS-15\65 1.0 1.0 0.50 0.25 1 5 1 1 1 1 1
MERB MERB VLBI 15\45,15\65 1.0 1.0 0.50 0.25 1 1 1 1
MAR6 MGS Map/Beta Sup 34H 14.0 4.0 1.00 0.25 7 7 7 7 7
MAR6 MGS Map/Beta Sup 34H 10.0 4.0 1.00 0.25 2 3 2 2 3
MAR6 MGS Map/Beta Sup 34H 12.0 4.0 1.00 0.25 9 9 10 9 9 10 9 9 10 9 9 10 9
MSCB MUSC DSS-25,34,54 3.0 3.0 1.00 0.25 4 4 4
MSCB MUSC DSS-25,34,54 3.0 3.0 0.50 0.25 4 4 4
MSCB MUSC DSS-25,34,54 8.0 7.0 0.50 0.25 2 2 2 2 2
MSCB MUSC DSS-25,34,54 2.0 1.0 0.50 0.25 7 7 7 7 7 7 7 7
PLNB NOZO DSS-14,63 8.0 2.0 0.75 0.25                            1 1
NOZO NOZO DSS-43,34 8.0 4.0 0.75 0.25 2   1 1
NOZO NOZO DSS-43 8.0 4.0 0.75 0.25 1
NOZO NOZO DSS-43,34 8.0 4.0 0.50 0.25 1 1 1 1 1 1 1 1 2 2 2 2 2 2
NOZO NOZO DSS-43 8.0 4.0 0.50 0.25
NOZO NOZO DSS-24,54 8.0 2.0 0.75 0.25 7 5 1 2 1 1 1 2 5 4 2 3 3 3 3 7 7 7 2 1 3 2 3 3 1 2
NOZO NOZO DSS-24,54 8.0 2.0 0.50 0.25 1 2 1 1 1 2 2 2 2
NOZO NOZO DSS-34 8.0 4.0 0.75 0.25 2 2
PLNB NOZO Approach DSS-24,54 8.0 2.0 0.50 0.25 1 2 3 3 7 7
NOZO NOZO TCM DSS-24,54 8.0 2.0 0.75 0.25 5 4
NOZO NOZO TCM DSS-24,54 8.0 2.0 0.50 0.25 3 7
NONE POLR PB 26M 1.0 0.8 0.70 0.20 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28
NONE POLR PB DSS-16,66 1.0 0.8 0.70 0.20 28 28 28 28
NONE POLR RT 26M 2.0 2.0 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
NONE POLR RT DSS-16,66 2.0 2.0 0.70 0.20 7 7 7 7
ROSE ROSE DSS-65,54 8.0 4.0 1.00 0.25 2 7 7 7 7 7 7 7 7 7 7 7
ROSE ROSE DSS-54 8.0 4.0 1.00 0.25 7 7 5
NONE ROSE DSS-54 8.0 4.0 1.00 0.25
NONE ROSE DSS-54 8.0 4.0 1.00 0.25 1
STAR SDU 34H 6.0 4.0 1.00 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
STAR SDU DSS-45,65 6.0 4.0 1.00 0.25 1 1 1 1 1 1 1 1 1
STAR SDU DSS-15,65 6.0 4.0 0.50 0.25 1 1 1
STAR SDU 34H 6.0 4.0 0.50 0.25 1
STAR SDU P/Wild 2 34H 8.0 4.0 0.50 0.25 1 1 2 2 2 2 2 2 2
STAR SDU P/Wild 2 DSS-15,65 8.0 4.0 0.50 0.25 1 1 1 1 1
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USER LOADING PROFILE - 2003

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
STAR SDU TCM 34H 8.0 4.0 1.00 0.25 4 2
STAR SDU TCM 34H 4.0 4.0 1.00 0.25 2 2 14 14 10 12 14 6 2 2
STAR SDU TCM 34H 8.0 4.0 0.50 0.25 2 2
STAR SDU TCM 34H 4.0 4.0 0.50 0.25 2 2 10 14 12 14 14 12
NONE SGP Crust Dyn M4 DSS-15 24.0 24.0 1.50 0.50 1 1
NONE SGP Crust Dyn M4 DSS-45 24.0 24.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE SGP Crust Dyn M4 DSS-65 24.0 24.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1
SUN SOHO 26M 9.6 6.0 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
SUN SOHO 26M 8.0 6.0 0.70 0.20 2 2 2 2 2 2 2 2
SUN SOHO 26M 1.6 1.6 0.70 0.20 6 14 14 14 6 14 14 14 14 14 14 14 6 14 14 14 6 14 14 14 6 14 14 14 6 14 14 14 6 14 14 14 6 14 14
SUN SOHO DSS-16,27,66 1.6 1.6 0.70 0.20 14 14 14 14
SUN SOHO DSS-16,66 9.6 6.0 0.70 0.20 7 7 7 7
SUN SOHO HSO DSS-27 8.0 6.0 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7
SUN SOHO HSO DSS-46,66 8.0 6.0 0.70 0.20 14 14 14 14 14 14 14 14 14 14 14 14 14
SUN SOHO TSO DSS-14 4.0 4.0 0.70 0.20 5 5 5 5
SUN SOHO TSO 26M 8.0 4.0 0.70 0.20 15 15 15 15 10 10 10 10
SUN SOHO TSO DSS-16 4.0 4.0 0.70 0.20 5 5 5 5
SRTF SRTF 70M 1.0 1.0 0.50 0.25 7 7 7
SRTF SRTF 34H,25 1.0 1.0 0.75 0.25 14 14 14 14
SRTF SRTF DSS-15,65 1.0 1.0 0.50 0.25 7 7 7 7 7 7 7
SRTF SRTF 34H,25 1.0 1.0 0.50 0.25 14
SRTF SRTF DSS-25,34,54 1.0 1.0 0.75 0.25 14 14 14 14 14 14 14 14 14 7 7 7 7 7 7 7 7 7 14 14 14 14 14 14 14 14 14 14 14 14 14
SRTF SRTF DSS-26,45,65 1.0 1.0 0.75 0.25 7 7 7 7 7 7 7 7 7
SRTF SRTF DSS-25,34,54 1.0 1.0 0.75 0.25 7 7 7 7 7 7 7 7 7 7
SRTF SRTF DSS-25,34,54 1.0 1.0 0.50 0.25 14 14 14 14 14 14
NONE SVLB 70M 8.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE SVLB RADA 70M 8.0 4.0 1.50 0.50 6 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
ULYS ULYS DSS-14,63 8.0 6.0 0.50 0.25 4 4
ULYS ULYS DSS-54 8.0 6.0 1.00 0.25 7 7 7 7 7 7 6
ULYS ULYS DSS-24 8.0 6.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7
ULYS ULYS DSS-34 5.0 4.0 1.00 0.25 4 4 4 4 4 4 3
ULYS ULYS DSS-24,54 10.0 4.0 1.00 0.25 6 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
ULYS ULYS DSS-24,63 10.0 4.0 1.00 0.25 7 7 7 7
ULYS ULYS DSS-54 8.0 6.0 0.50 0.25 7 7 7 3 3
ULYS ULYS DSS-34 5.0 4.0 0.50 0.25 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
ULYS ULYS DSS-14,63 10.0 4.0 1.00 0.25 7
ULYS ULYS Datation TST DSS-54 12.0 10.0 2.00 0.25 1
ULYS ULYS Datation TST DSS-24 12.0 10.0 2.00 0.25 1
VGR1 VGR1 DSS-14,63 8.0 8.0 0.50 0.25 7 7 7 7 7
VGR1 VGR1 DSS-63 4.0 4.0 0.50 0.25 3 7 7 7 7 7 7 7
VGR1 VGR1 DSS-43,63 4.0 4.0 0.50 0.25 7
VGR1 VGR1 DSS-43,54 4.0 4.0 0.50 0.25 7 7 7 7 7 7
VGR1 VGR1 DSS-14,63 4.0 4.0 0.50 0.25 14 14 14
VGR1 VGR1 DSS-14,43 4.0 4.0 0.50 0.25 14 14 14 14 14 14 14 14 14 14
VGR1 VGR1 DSS-15 4.0 4.0 0.50 0.25 7 7 7 7 7
VGR1 VGR1 34B1 4.0 4.0 0.50 0.25 7 7 7 7
VGR1 VGR1 DSS-26,63 8.0 8.0 0.50 0.25 14 14 14 14
VGR1 VGR1 DSS-26,65 8.0 8.0 0.50 0.25 7 7 7
VGR1 VGR1 DSS-26,65 4.0 4.0 0.50 0.25 7 7 7 7 7 7 7
VGR1 VGR1 DSS-26 8.0 8.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
VGR1 VGR1 DSS-26,63 8.0 8.0 0.50 0.25 14
VGR1 VGR1 ASCAL DSS-14 2.0 2.0 0.75 0.25 1 1
VGR1 VGR1 DTR Array DSS-14/15 7.4 7.4 1.25 0.25 1
VGR1 VGR1 DTR Array DSS-14/25,14/26 7.4 7.4 1.25 0.25 1
VGR1 VGR1 MAGROL DSS-14 7.0 7.0 0.75 0.25 1 1 1 1 1 1
VGR1 VGR1 Routine U/L 70M 2.5 2.5 0.75 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
VGR2 VGR2 DSS-43,34 8.0 8.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7
VGR2 VGR2 DSS-43 8.0 8.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
VGR2 VGR2 DSS-43,45 8.0 8.0 0.50 0.25 7 7 7 7 7 7
VGR2 VGR2 DSS-43,45,34 8.0 8.0 0.50 0.25 7 7
VGR2 VGR2 DSS-45,34 8.0 8.0 0.50 0.25 7
VGR2 VGR2 DSS-45 8.0 8.0 0.50 0.25 5
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VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
VGR2 VGR2 DSS-45,34 8.0 8.0 0.50 0.25 7 7
VGR2 VGR2 DSS-34 8.0 8.0 0.50 0.25 7 7 7 7 7 7 2 7 7 7 7 7 7
VGR2 VGR2 ASCAL DSS-43 2.0 2.0 0.75 0.25 1 1
VGR2 VGR2 DTR P/B DSS-43 7.4 7.4 0.75 0.25 1 1
VGR2 VGR2 MAGROL DSS-43 7.0 7.0 0.75 0.25 1 1 1 1 1 1
VGR2 VGR2 Routine U/L DSS-43 2.5 2.5 0.75 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
WIND WIND 34B1 2.5 2.0 0.75 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
WIND WIND 34B1 2.5 2.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2/5/01 2:37 PM 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
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Projected Lost Time Summary - 2003
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CAS Gravitnl Wave
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Earth Gravity Assist
DEEP Earth FB

Earth Flyby
DEEP Launch
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USER LOADING PROFILE - 2004

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
CAS CAS DSS-45,25 9.0 8.5 0.50 0.25 2 2 2 2 2 2 2 2 2 1 2 2 2 2 2 2 2 2 2 2 6 7 2
CAS CAS Approach DSS-45,25 9.0 8.5 0.50 0.25 3 7 7 7 7 7 7 7 7 7 7 7 7 3
CAS CAS Gravitnl Wave DSS-45,65,25 8.0 7.5 0.50 0.25 21 21 21 15
CAS CAS Probe Entry DSS-45,65,25 9.0 8.5 0.50 0.25 4
CAS CAS Probe Rel DSS-45,25 8.0 8.0 0.50 0.25 4 7 7 7 7 7
CAS CAS Probe Rel DSS-45,65,25 8.0 8.0 0.50 0.25 8 7 7 5
CAS CAS SOI 70M 8.0 4.0 0.50 0.25 3
CAS CAS TCM Day DSS-45,65,25 8.0 4.0 0.50 0.25 3 3 3 3 3 6
CAS CAS Tour DSS-14 9.0 2.0 0.50 0.25 1 1 1 1 1
CAS CAS Tour DSS-14/25 9.0 4.0 0.50 0.25 1 1 1
CAS CAS Tour DSS-25 9.0 8.5 0.50 0.25 6 6 6 6 6
CAS CAS Tour DSS-25,65 9.0 8.5 0.50 0.25 3 7 7 7 7 7 7 7 7 7 1 1 1 1 1
CHDR CHDR 34B1 1.0 1.0 0.50 0.25 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21
CLUC CLU2 DSS-16,46 2.0 2.0 0.70 0.20 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
CLUC CLU2 II DSS-16/24/27/15 1.0 0.5 1.25 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1
CNTR CNTR 70M 8.0 6.0 0.50 0.25 1
CNTR CNTR EGA 34H 8.0 6.0 0.50 0.25 3 4 3 4 6 7 7 4 3 4
DEEP DEEP Cruise DSS-15,34,54 8.0 5.0 0.50 0.25 1 1 1 4 1 1 1 1 1 1 1 1 1 1 4 1 1 1 1 1 1 4 1 1 1 1 1 1 1 1 1 1
DEEP DEEP Cruise DSS-15,45,55 8.0 5.0 0.50 0.25 1
DEEP DEEP Earth FB DSS-15,34,54 8.0 6.0 0.50 0.25 13 21 15
DEEP DEEP Launch Phase DSS-15,34,54 8.0 4.0 0.50 0.25 21 21 15 7
DEEP DEEP Launch Phase DSS-15,34,54 8.0 4.0 3.00 0.25 9
DEEP DEEP Launch Phase 26M 8.0 6.0 0.70 0.20 1
DEEP DEEP TCM DSS-15,34,54 8.0 5.0 0.50 0.25 2 2 7 11 13 7
DEEP DEEP TCM DSS-15,45,55 8.0 5.0 0.50 0.25 1 2 4 7 17 7 5
NONE DSN Antenna Cal 70M 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE DSN CAT M&E 15\45,15\65 24.0 24.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE DSN Clock Sync DSS-15\65 4.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE DSS Bear Regrout DSS-63 72.0 72.0 1 1
DSN2 DSS Bearing Mntc DSS-14 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Bearing Mntc DSS-43 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSM7 DSS Bearing Mntc DSS-63 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-54 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-25 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN5 DSS Maintenance DSS-27 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN4 DSS Maintenance DSS-15 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN3 DSS Maintenance DSS-45 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN3 DSS Maintenance DSS-24 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-65 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-26 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-46 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN2 DSS Maintenance DSS-66 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Maintenance DSS-43 8.0 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN1 DSS Maintenance DSS-16 8.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN0 DSS Maintenance DSS-34 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSN DSS Maintenance DSS-55 6.0 6.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSM7 DSS Maintenance DSS-63 10.5 8.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSM7 DSS Maintenance DSS-63 6.0 4.0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
DSG7 DSS Maintenance DSS-14 8.0 8.0 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
NONE EVN DSS-14\63 16.0 12.0 1.50 0.50 2 2 2
NONE EVN Calib DSS-63 3.0 3.0 1.50 0.50 1 1 1
NONE GBRA Host Country DSS-63 24.0 8.0 1 1 1 1
NONE GBRA Host Country DSS-43 24.0 8.0 0.75 0.25 1 1 1 1
NONE GBRA Host Country DSS-45 12.0 12.0 0.75 0.25 1 1 1 1 1 1 1 1 1 1 1 1
NONE GBRA M-Wave Spect 70M 9.0 4.0 0.50 0.50 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
NONE GBRA Planet R/Ast DSS-14 9.0 4.0 0.75 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE GBRA RA500 WCB DSS-14\63 24.0 24.0 1.50 0.50 1 1 1 1
NONE GBRA Rado Str WCB DSS-14\63 14.0 8.0 1.50 0.50 1 1 1 1 1 1 1 1
NONE GBRA VLBA WCB DSS-14\63 8.0 8.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE GEOT 26M 1.1 1.1 0.70 0.20 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21
GNS GNS 34B1 4.0 4.0 0.50 0.25 3 3 3 3 3 3 3 3 5 7 5 1 7 3 4 3 3 3 3 3 5 2 3 3 2 1 7 3
GNS GNS 34B1 8.0 4.0 0.50 0.25 1 5 2 2 5 6 2 4 1 5 5 3 4 4   
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VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
GNS GNS Maneuver 34B1 8.0 4.0 0.50 0.25 6 6 6 6
GNS GNS Maneuver 34B1 7.4 4.0 0.50 0.25 6 6
NONE GNS Recovery 34B1 7.5 4.0 0.50 0.25 3
GNS GNS Recovery 34B1 7.5 4.0 0.50 0.25 10 9
6239 GSSR Ast 6239 Mino DSS-14 8.0 8.0 1.50 0.50 2 2
4179 GSSR Ast ToutatisA DSS-14 4.4 1.9 1.50 0.50 2 6
4179 GSSR Ast ToutatisB DSS-14 8.0 8.0 1.50 0.50 7
4179 GSSR Ast ToutatisB DSS-14 5.2 3.0 1.50 0.50 3
NONE GSSR GODR DSS-14/15 8.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1
MERC GSSR Mercury DSS-14 5.9 5.9 1.50 0.50 3 2 2 3 2 2 3 2
MERC GSSR Mercury DSS-14 5.1 5.1 1.50 0.50 2 3 2
INTG INTG DSS-16 5.3 0.5 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
MOON LUNA DSS-16,66 4.0 3.0 0.70 0.20 2 2 2 4 5 4 6 4 6 5 4 4
M01O M01O Map/MERA 70M 8.0 4.0 1.00 0.25 4 7 7 7 7 7 7 7 7 7 7 7 7 2
M01O M01O Map/MERB 70M 8.0 4.0 1.00 0.25 5 7 7 7 7 1
M01O M01O Mapping 70M 7.0 4.0 0.50 0.25 14 10 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 13 14 14 14 14 14 14 14 14 14 14 14
M01O M01O Relay DSS-25,34,55 8.0 4.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
M01O M01O Relay DSS-25,45,55 8.0 4.0 0.50 0.25 7 7 7 7 7
MAP MAP. 70M 0.7 0.6 1.00 0.25 6 7 7 7 7 7 7 7 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7 7 6
MAP MAP. Mnvr. 70M 8.0 4.0 1.00 0.25 3 3 3 3 3
MEO MEO Aerobrake DSS-26,54 6.0 4.0 0.50 0.25 2 14 14 14 14 14 14 14 14
MEO MEO Aerobrake DSS-25,55 6.0 4.0 0.50 0.25 8
MEO MEO Capture DSS-55 8.0 6.0 0.50 0.25 7 7 7 6
MEO MEO Occultations 25,54 10.0 8.0 0.50 0.25 7 1
MEO MEO Orbital Sci DSS-24,54 6.0 4.0 0.50 0.25 3 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
MEO MEO R/S Bi Static 14,63 3.0 3.0 0.50 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
MEO MEO R/S Solar Cor 14,63 7.9 6.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7
MERA MERA Approach 70M 8.0 4.0 0.50 0.25 5
MERA MERA Approach 34H 8.0 4.0 0.50 0.25 10
MERA MERA EDL 70M 8.0 4.0 0.50 0.25 3
MERA MERA EDL 34H 8.0 4.0 0.50 0.25 1
MERA MERA Surface 70M 8.0 4.0 0.50 0.25 3
MERA MERA Surface Up 34H 1.0 1.0 0.50 0.25 4 7 7 7 7 7 7 7 7 7 7 7 7 2
MERA MERA TCM 70M 8.0 4.0 0.50 0.25 3
MERA MERA VLBI DSS-15\45,15\65 1.0 1.0 0.50 0.25 2
MERB MERB Approach 70M 7.9 4.0 0.50 0.25 7 7 7 5
MERB MERB Approach 34H 8.0 4.0 0.50 0.25 14 21 14 14 14 10
MERB MERB EDL 70M 8.0 4.0 0.50 0.25 3
MERB MERB EDL 34H 8.0 4.0 0.50 0.25 1
MERB MERB Surface 70M 8.0 4.0 0.50 0.25 7 7 7 7 7 7 7 7 2
MERB MERB Surface Up 34H 1.0 1.0 1.00 0.25 5 7 7 7 7 1
MERB MERB TCM 70M 8.0 4.0 0.50 0.25 3
MERB MERB VLBI 70M,34H 1.0 1.0 0.50 0.25 2 2 2 2 2 2
MSGR MSGR 34H 4.0 3.0 0.50 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
MSGR MSGR DSS-26,34,54 4.0 3.0 0.50 0.25 1 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2 1 2
MSGR MSGR Launch DSS-26,34,54 8.0 7.0 0.50 0.25 9
MSGR MSGR Launch DSS-26,34,54 8.0 7.0 3.00 0.25 3
MSCB MUSC DSS-25,34,54 8.0 7.0 0.50 0.25 2 2 2 2
MSCB MUSC DSS-25,34,54 2.0 1.0 0.50 0.25 7 7 7 7 7 7 7
MAR6 NOZO RS DSS-14,63 3.0 2.0 0.50 0.25 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
NOZO NOZO TCM DSS-24,54 8.00 2.0 0.50 0.25 4
NONE POLR PB 26M 1.0 0.8 0.70 0.20 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28
NONE POLR RT 26M 2.0 2.0 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
STAR SDU 34H 6.0 4.0 0.50 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
STAR SDU P/Wild 2 70M 8.0 8.0 0.50 0.25 16 15 6
STAR SDU P/Wild 2 34H 4.0 4.0 0.50 0.25 2
STAR SDU TCM 34H 8.0 6.0 0.50 0.25 2 2
STAR SDU TCM 34H 4.0 4.0 0.50 0.25 2 10 14 12 14 14 2 2 2 2 6 14 12 14 10 2 2
NONE SGP Crust Dyn M4 DSS-15 24.0 24.0 1.50 0.50 1 1
NONE SGP Crust Dyn M4 DSS-45 24.0 24.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE SGP Crust Dyn M4 DSS-65 24.0 24.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1
SLAG SLAG DSS-26,45,54 1.0 1.0 0.50 0.25 12 28 28 28 28

2/6/2001 3:44 PM



USER LOADING PROFILE - 2004

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
SLAG SLAG Launch DSS-26,45,54 8.0 7.0 0.50 0.25 6 12
SLAG SLAG Launch DSS-26,45,54 8.0 7.0 3.00 0.25 3
SLED SLED DSS-25,34,55 1.0 1.0 0.50 0.25 12 28 28 28 28
SLED SLED Launch DSS-25,34,55 8.0 7.0 0.50 0.25 6 12
SLED SLED Launch DSS-25,34,55 8.0 7.0 3.00 0.25 3
SUN SOHO 26M 9.6 6.0 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
SUN SOHO 26M 8.0 6.0 0.70 0.20 2 2 2 2 2 2 2 2 2 2
SUN SOHO 26M 1.6 1.6 0.70 0.20 14 14 6 14 14 14 6 14 14 14 6 14 14 14 6 14 14 14 6 6 14 14 14 6 14 14 14 6 14 14 14 6 14 14 14 6 14 14 14
SUN SOHO HSO DSS-27 8.0 6.0 0.70 0.20 7 7 7 7 7 7 7 7 7 7 7 7 7
SUN SOHO HSO DSS-46,66 8.0 6.0 0.70 0.20 14 14 14 14 14 14 14 14 14 14 14 14 14
SUN SOHO TSO 26M 8.0 4.0 0.70 0.20 15 15 15 15 15 15 15 15 15 15
SRTF SRTF 70M 1.0 1.0 0.50 0.25 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14
SRTF SRTF 34H 1.0 1.0 0.50 0.25 14 14 14 14 14 14
SRTF SRTF 34H,25,34,54 1.0 1.0 0.50 0.25 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14
SRTF SRTF 34B2,34,54 1.0 1.0 0.50 0.25 14 14 14 14 14
NONE SVLB RADA 70M 8.0 4.0 1.50 0.50 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
ULYS ULYS DSS-43 10.0 8.0 0.50 0.25 7 7 7 7 5
ULYS ULYS DSS-34,54 10.0 8.0 0.50 0.25 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7 7 7 7
ULYS ULYS DSS-24,34 10.0 8.0 0.50 0.25 7 7 7 7 7 7 7 6 7 7 7 7 7 7 7 7 7 7 7 7 7 7
ULYS ULYS DSS-24,54 10.0 8.0 0.50 0.25 7 7 7 7 7 7
ULYS ULYS Datation TST DSS-54 11.5 10.0 2.00 0.25 1
ULYS ULYS Datation TST DSS-24 12.0 10.0 2.00 0.25 1
VGR1 VGR1 DSS-15,65 8.0 8.0 0.50 0.25 14
VGR1 VGR1 DSS-65 4.0 4.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7
VGR1 VGR1 DSS-65 8.0 4.0 0.50 0.25 7 7 7 7
VGR1 VGR1 DSS-26,65 8.0 8.0 0.50 0.25 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14 14
VGR1 VGR1 DSS-26 8.0 8.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7
VGR1 VGR1 DSS-25,26 8.0 4.0 0.50 0.25 7 7 7 7 7 7 7 7 7
VGR1 VGR1 DSS-25,26 4.0 4.0 0.50 0.25 7 7
VGR1 VGR1 DSS-55 4.0 4.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7
VGR1 VGR1 ASCAL DSS-14 2.0 2.0 0.75 0.25 1 1
VGR1 VGR1 DTR Array DSS-14/15 7.4 7.4 1.25 0.25 1 1
VGR1 VGR1 MAGROL DSS-14 7.0 7.0 0.75 0.25 1 1 1 1 1 1
VGR1 VGR1 Routine U/L 70M 2.5 2.5 0.75 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
VGR2 VGR2 DSS-43,45 16.0 16.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
VGR2 VGR2 DSS-45 8.0 8.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7
VGR2 VGR2 DSS-34,45 16.0 16.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7
VGR2 VGR2 DSS-34,45 8.0 8.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7
VGR2 VGR2 ASCAL DSS-43 2.0 2.0 0.75 0.25 1 1
VGR2 VGR2 DTR P/B DSS-43 7.4 7.4 0.75 0.25 1 1
VGR2 VGR2 MAGROL DSS-43 7.0 7.0 0.75 0.25 1 1 1 1 1 1
VGR2 VGR2 Routine U/L DSS-43 2.5 2.5 0.75 0.25 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
WIND WIND 34B1 2.5 2.0 0.50 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

1/29/01 2:21 PM 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
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Projected Lost Time Summary - 2004
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Projected Lost Time =  Expected Lost Time
Total Requested Resource Usage Time
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